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EST. COST:

CONSTRUCTION UPDATES — UPDATED 04.22.16

EST. COMPLETION DATE:

Avenue A — Phase | (Washington Blvd. to Elgie)

Brystar

$2.1MM (w/ $1.4MM in grant funding)

May 2016. Construction is approximately 21% complete.

This project will reconstruct Avenue A (from Washington Blvd. to Elgie)

into a 3-lane concrete curb and gutter street with sidewalks. This

projects also includes improvements to the water and sewer system on
this segment of Avenue A.
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PROJECT:

CONTRACTOR:

EST. COST:

EST. COMPLETION DATE:

Eleventh Street — Asphalt Overlay

L.D. Construction

$955,000

June 2016. Construction is approximately 28% complete.

This project will provide a pavement repair and asphalt overlay on

Eleventh Street from Laurel to College.
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EST. COST:

EST. COMPLETION DATE:
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Edson Drive (Gladys Ave. to Delaware St.)

A1l Construction Services

$366,000

May 2016. Construction is approximately 80% complete.

This project includes the complete rehabilitation of the asphalt

pavement on Edson Drive from Gladys Avenue to Delaware Street.
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PROJECT:

CONTRACTOR:

EST. COST:

EST. COMPLETION DATE:

PROJECT DESCRIPTION:

Cattail Marsh Boardwalk
Shirley & Sons Construction Co.
$228,000

July 2016.

This project shall provide for the construction of a treated timber
boardwalk and viewing platforms at the City of Beaumont’s Cattail
Marsh constructed wetland. The boardwalk will be constructed in Cell 2,
located at the northwest corner of Cattail Marsh and shall extend
approximately 560 feet, from the west side levee, across Cell 2.
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Washington Blvd — Phase | (MLK Parkway to Amarillo)

Brystar

$16.45MM

May 2017. Construction is approximately 78% complete.

This project will reconstruct Washington Blvd into a concrete 5-lane
roadway with 5-foot wide sidewalks on both sides of the street. This
project also includes the replacement of water and sewer lines on

Washington Blvd and repair work to water and sewer lines on Sabine
Pass, from Washington Blvd to the water tower on Harriot St.
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